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NV Energy - Reid Gardner Station
Implementation of Administrative Order on Consent (AOC)
Quarterly AOC Meeting

Alison Oakley/NDEP

Scott Smale/NDEP

Brad Cross/ARCADIS U.S,, Inc.

John Kivett/ARCADIS U.S. Inc.

Michael ShivelllACADIS U.S. Inc. (via telephone)
David Hull/ARCADIS U.S., Inc. (via telephone)
Mike Rojo/NV Energy

Jason Reed/NV Energy

Scott Dethloff/CH2M Hill

Matt Johns/CH2M Hill

Sergio Escobar/CDWR

Peter Mesard/Exponent

Joseph Scalia/ Exponent (via telephone)

Becky Svatos/Stanley Consultants

Bill Carrig/Stanley Consultants

Jonathan Sarich/Stanley Consultants

Africa Espina/Stanley Consultants

Julie Oriano/Stanley Consultants

Jonathan Sarich/Stanley Consultants

A meeting was held between representatives of NV Energy, the California Department of Water
Resources (CDWR), and the Nevada Division of Environmental Protection (NDEP) on April 30, 2014,
to discuss the status of the implementation of the AOC signed by NV Energy and NDEP on February
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22,2008. The primary purpose of this meeting was to discuss the Muddy River Work Plan. Topics
discussed during the meeting are summarized below.

Muddy River Work Plan — The agenda provided for this meeting was modified at the onset of the
meeting by NV Energy. NV Energy stated that a goal of the meeting was to discuss the best approach to
determine if Station activities are impacting the Muddy River. Before discussing the details of data
collection, NV Energy desired to obtain NDEP input on applicable Nevada rules as they pertain to
impacts to the river. NV Energy reviewed potentially applicable regulations and asked for NDEP input
on whether these were appropriate.

NV Energy stated that the margin of error in preliminary water balance calculations suggests that
collecting additional data will not necessarily result in more accurate results. NV Energy is evaluating a
more targeted approach which will collect only the data necessary for decision making. NV Energy is
proposing to collect manual stream gauging data at several locations on a quarterly basis for one year.
During the stream gauging, a water sample will be taken to analyze for, at least, TDS, but NV Energy
will consider additional surface water analyses as well. The TDS concentrations will be used to estimate
the loading to the river as it travels through the Station. A water balance will also be used to calculate
the flux of groundwater into the river.

e Recommendations: NDEP confirmed that the risk-based corrective action regulations are
available to address contaminated groundwater near the Muddy River, but that is not the only
approach. NDEP also cautioned that work plans should not be written to support a pre-identified
end point.

NDEP stated that the Muddy River is a receptor of concern for contamination, and that a point of
compliance is required for demonstration that requirements are met before impacting the
receptor. A robust conceptual site model is needed which includes mechanisms which describe
why contamination is or is not affecting the Muddy River, including a demonstration of future
protection of the river.

NDEP stated that further investigation into geochemical processes will also help to understand
and document plume mobility/stability.

e Action Items: NDEP and NV Energy to schedule a technical workshop to determine what data
should be collected during Muddy River and Pond Area characterization work plan
implementations. A technical discussion was tentatively scheduled for June 5-6. NDEP and
ARCADIS U.S,, Inc. reported that they will submit a request to NV Energy for specific available
data to assist with their preparation for a technical meeting.

NDEP and NV Energy agreed that work plans will be provided to the NDEP for approval to
further evaluate the soils beneath Ponds D, F, G, 4A, 4C-1 and 4C-2, to determine the extent of a
possible secondary source (impacted soils), if any. This will be further discussed with the NDEP
prior to submittal.
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Background Conditions Report — NV Energy received NDEP’s comments on the Background
Conditions Report dated April 28, 2014 and anticipates that a revised draft can be submitted by June 30,
2014,

e Action Item: NV Energy to submit revised Background Conditions Report

Groundwater Monitoring and Remediation Report (GMR) — The NDEP reported that they will no
longer provide comments on GMRs that are submitted by NV Energy, rather acceptance letters will be
issued. The NDEP stated that the report format is outdated and should be revised.

e Recommendation: NV Energy and NDEP agree that changes to the parameter lists (removal of
some parameters and addition of others) and reductions in the number of wells should be pursued
as part of the groundwater monitoring program.

e Action Item: NV Energy and NDEP will work together to revise the GMR format and
parameters list.

Diesel Recovery System — NV Energy reported that the diesel recovery system is currently operating and
soon operations will be handled by NV Energy personnel, as opposed to an outside contractor.
Following a TCLP analysis, no chlorinated solvents were detected in diesel product removed from
monitoring well MW-50R. These results will be incorporated into the Annual GMR.

Laser Induced Fluorescence (LIF) Investigation Work Plan — The LIF Investigation Work Plan has
been approved by the NDEP. NV Energy reported that a vendor came to the Reid Gardner Station to
ensure direct push technology would be effective pushing through lithology present in the project area.
The vendor reported no problems and NV Energy plans to move forward with the LIF work. NV
Energy will put the LIF contract out to bid in the next couple of weeks.

Pond 4A/4C-1/4C-2 Solids Removal Work Plans — NV Energy reported that the Pond 4A/4C-1/4C-2
Solids Removal Work Plans are being revised based on comments from the NDEP dated March 17,
2014. NDEP conveyed that the Sierra Club and the Moapa Band of Paiutes separately discussed their
concerns with the NDEP over future air quality issues potentially occurring during the removal of the
pond solids at Ponds 4A, 4C-1 and 4C-2. NDEP requested that NV Energy include a description of dust
control measures that will be employed during solids removal activities in the revised Solids Removal
Work Plans. NV Energy stated that the revised Work Plans will be submitted to NDEP within the next
few weeks and the bid specifications will include dust control measures.

The request for bids is expected to be sent to solids removal contractors in May 2014. On June 4, 2014,
test pits will be dug at Ponds 4C-1 and 4C-2 to allow contractors to view subsurface conditions. NDEP
stated that a representative from ARCADIS U.S., Inc. will be present during this meeting. Solids
removal activities are expected to begin in July/August 2014.

NDEP Website — NV Energy stated that they will provide some suggested wording for the NDEP
website to more accurately reflect the description of the Reid Gardner Station. The NDEP reported that
they are currently investigating ways to make AOC documents (including draft reports) more accessible
to the public via the website and may request electronic versions of draft documents in the future. The
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NDEP may also request electronic versions of data collected as part of an NDEP-approved Work Plan
prior to the Sampling and Analysis Report. NV Energy stated that once validated, data (along with the
data validation reports) are generally submitted to the NDEP prior to the Sampling and Analysis
Reports.

Planned AOC Activities for 2014-2015 — NDEP previously requested a summary of AOC activities
anticipated for 2014-2015. NV Energy reported that they are in the process of working on a long term
schedule that includes retiring Units 1-3 in 2014 and Unit 4 in 2017. Major projects anticipated for 2014
include Ponds 4A, 4C-1, and 4C-2 solids removal, the LIF investigation and preparation of the Muddy
River Work Plan.

e Action Item: NV Energy to provide a list of planned activities for 2014-2015 to NDEP for
resource planning purposes.

Closure Plan — Based on changes to the regulations, NV Energy will revise the Closure Plan that was
previously submitted to the NDEP and approved in 2008. The updated Closure Plan will be provided to
NDEP for approval.

Next AOC Meeting — The third quarter AOC meeting is scheduled for July 30, 2014. The time and
location will be determined at a later date. The fourth quarter AOC meeting is tentatively scheduled for
October 29, 2014.
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NDEP Action Items from Quarterly AOC Meeting on April 30, 2014

Deliverables
Already
Submitted to Submittal
Priority NDEP Date Party Responsible Notes
2013 Annual GMR 1-28-14 NDEP/ARCADIS NDEP to issue acceptance
letter

Future Submittals and Action Estimated Party

Priority Items Delivery Date Responsible Notes
Meeting minutes from January 29, May 2014 NV Energy /Stanley
2014, quarterly AOC Consultants
meeting/background workshop
Revised Ponds 4A/C1/C2 Solids May 2014 NV Energy /Stanley
Removal Work Plans Consultants
Revised Background Report June 2014 NV Energy /Stanley

Consultants
Revised Closure Plan addressing TBD NV Energy /Stanley
regulatory changes since 2008 Consultants
Provide revised wording suggestions TBD NV Energy /Stanley
for the NDEP website regarding the Consultants
description of the Reid Gardner
Station
Muddy River Work Plan TBD NV Energy /Stanley | NV Energy to
Consultants discuss with NDEP
prior to submittal.

Ponds D/G solids removal oversight TBD ARCADIS ARCADIS to

report

document their
oversight activities
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NV Energy — Reid Gardner Station
Implementation of Administrative Order on Consent
Quarterly AOC Meeting
April 30, 2014, 10:00 AM

List of Attendees

Name Representing Phone E-Mail

Alison Oakley NDEP 775-687-9396 aoakley@ndep.nv.gov

Scott Smale NDEP 775-687-9384 ssmale@ndep.nv.gov

Brad Cross ARCADIS U.S. 480-905-9311 brad.cross@arcadis-us.com
John Kivett ARCADIS U.S. 702-485-6000 john.kivett@arcadis-us.com
Mike Shivell ARCADIS U.S. 585-385-0090 mike.shivell@arcadis-us.com
David Hull ARCADIS U.S. 916-786-0320 David.hull@arcadis-us.com
Mike Rojo NV Energy 702-402-1319 mrojo@nvenergy.com

Jason Reed NV Energy 702-402-5958 jreed@nvenergy.com

Scott Dethloff CH2MHill 702-402-5000 Scott.Dethloff@ch2m.com
Matt Johns CH2MHill 702-402-5416 matt.johns@ch2m.com
Sergio Escobar CDWR 916-653-9493 sergio.escobar@water.ca.gov
Peter Mesard Exponent 510-268-5009 pmesard@exponent.com
Joseph Scalia Exponent 425-519-8711 jscalia@exponent.com

Becky Svatos

Stanley Consultants

319-626-3990

svatosbecky@stanleygroup.com

Africa Espina

Stanley Consultants

319-626-5319

espinaafrica@stanleygroup.com

Jonathan Sarich

Stanley Consultants

702-534-2123

sarichjonathan@stanleygroup.com

Bill Carrig

Stanley Consultants

319-626-5332

carrigbill@stanleygroup.com

Julie Oriano

Stanley Consultants

319-626-5330

orianojulie@stanleygroup.com
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